

SKILLS PROGRAMMES FOR 2017

	FUNDED	CENTRE	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	NOTE
			QUARTER 1			QUARTER 2			QUARTER 3			QUARTER 4			
ELSA ASSESSMENT		SVK	12-Jan	09-Feb	09-Mar	13-Apr	11-May	08-Jun	13-Jul	17-Aug	14-Sep	12-Oct	09-Nov		
FOUNDATION FOR LIFE SALVOKOP		SVK		27 Feb - 17 Mrt				5 -23 June		31 July-18 Aug			6 Nov - 24 Nov		
CRAFTING MY FUTURE SALVOKOP		SVK			20-24 March			26-30 June		21-25 Aug			27-30 Nov		
AET		SVK	(Group 1) 10 Jan - 28 March			(Group 2) 4 April - 30 June			(Group 3) 4 July - 19 September			(Group 4) 18 Oct - 29 November			Duration 3 Months
BASIC COMPUTER		SVK	16 Jan - 10 Feb												Duration 20 Days
COMPUTER & OFFICE		SVK	(Group 1) 20 Feb - 19 May Practical 22 May - 26 May				(Group 2) 12 June - 25 August Practical 28 Aug - 1 Sept			(Group 3) 11 Sept - 24 November Practical 27 Nov - 1 Dec				11 Weeks Theory and 1 week practical (55 Days)	
CALL CENTRE		SVK		(Group 1) 13-17 Feb			(Group 2) 29 May-2 June			(Group 3) 4-8 Sept			(Group 4) 4-8 Dec		Duration 1 Week (5 Days)
WAITRON TRAINING		SVK	(Group 1) 16 Jan - 17 Feb 2017												Duration 5 Weeks (25 Days)
HOSPITALITY		SVK				(Group 1) 3 April - 15 June			(Group 2) 10 July - 22 Sept			(Group 3) 26 Sept - 1 Dec			Duration 50 Days
SEWING		SVK	(Group 1) 1 Feb - 2 June						(Group 2) 17 July - 17 Nov						
HOME BASED CARE		SVK	16 Jan-28 April			6 March-16 June			5 June-15 Sept			28 Aug-8 Dec			5 Weeks Theory (25 days) and 10 weeks practical
ECD		SVK	16-20 Jan	13-17 Feb	13-17 Mrch	10-14 Apr	8-12 May	5-9 June	3-7 Jul	31-4 Aug	4-8 Sept	2-6 Oct	31-3 Nov	27-1 Dec	
CERTIFICATE CEREMONIES		SVK				07-Apr			07-Jul			06-Oct		01-Dec	
			QUARTER 1			QUARTER 2			QUARTER 3			QUARTER 4			
ELSA ASSESSMENT		SOSH	12-Jan	08-Feb	08-Mar	12-Apr	10-May	07-Jun	12-Jul	16-Aug	13-Sep	11-Oct	08-Nov		
FOUNDATION FOR LIFE SOSHANGUVE		SOSH		23 Jan - 10 Feb			8 - 26 May		3 - 21 Jul			2 - 20 Oct			
CRAFTING MY FUTURE SOSHANGUVE		SOSH		13 - 17 Feb			29 May - 2 Jun		24-28 July			23-27 Oct			
BASIC COMPUTER		SOSH		(Group 1) 20 Feb - 17 March			(Group 2) 5 - 30 June		(Group 3) 03-28 Jul			(Group 4) 02-27 Oct		Duration 20 Days	
TELECOMMUNICATIONS (NOKIA)		SOSH					8 - 26 May			14 Aug - 1 Sept					
A+		SOSH		13 Feb - 21 April				12 June - 25 Aug			11 Sept - 24 Nov				
FORKLIFT		SOSH		(Grp 1) 13-24 Feb			(Grp 2) 08 - 19 May		(Grp 3) 10 - 24 July			(Grp 4) 9 - 20 Oct			
ICONIC PLUMBING PROG		SOSH		13 Feb - 10 Mar		24 Apr - 19 May			03 Jul - 28 Jul		11 Sept - 06 Oct			Duration 4 weeks	
BRICKLAYING/PLASTERING/FOUNDATIONS/SCHAFFOLDING		SOSH		13 Feb - 15 Mrch		24 April - 24 May			3 Jul - 3 Aug		11 Sept - 11 Oct				
PAINTING/TILING/GLAZING		SOSH		13 - 23 Feb		24 April - 4 May			3 Jul - 13 Jul		11 Sept - 21 Sept				
CARPENTRY/ERECT ROOF TRUSSES/CLAD ROOF TRUSSES		SOSH		13 Feb - 3 Mrch		24 April - 12 May			3 Jul - 21 Jul		11 Sept - 29 Sept				
HEALTH AND SAFETY FOR ALL CHB LEARNERS		SOSH			27 - 29 Mrch		29 - 31 May			7 - 9 Aug		16 - 18 Oct			
PAVING		SOSH		13 Feb - 21 Feb		24 April - 3 May			3 Jul - 11 Jul		11 Sept - 19 Sept			Duration 7 Days	
WELDING		SOSH		13 Feb - 24 Mrch		24 April - 2 June			3 Jul - 11 Aug		11 Sept - 20 Oct			Duration 30 Days	
CERTIFICATE CEREMONIES		SVK				07-Apr			07-Jul			06-Oct		01-Dec	